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Recommendation for Council Action (CMD)

Austin City Council Item ID: 20710 Agenda Number 10.
Meeting Date: December 13, 2012
Department: Contract Management

Authorize negotiation and execution of Change Order # 3 to the construction contract with CHASCO
CONSTRUCTORS LTD., LLP, for the Repair of Turner Roberts Recreation Center in the amount of $2,324,279
plus contingency in the amount of $232,427.90, for a total contract amount not to exceed $4,914,807.90. Related to
Ttem # 19.

Amount and Source of Funding

Funding is available in the Fiscal Year 2012-2013 Capital Budget of the Parks and Recreation Department.

A fiscal note is attached.
Purchasing
Language:
March 8, 2012- Approved execution of repair contract; March 1, 2007 - Approved execution
of the original construction contract; August 26, 2006 - Approved the use of Competitive
Prior Council Sealed Proposal Alternative Delivery methodology; December 7, 2006 - Amendment to
Action: Professional Services Agreement; July 31, 2003 - Approved Park and Building Naming
Ordinance; August 23, 2001 - Approved execution and negotiation of the Professional
Services Agreement.
For More David Smythe-Macaulay, 974-7152; Susan Garnett, 974-7064; April Shaw, 974-7141; April
Information: Thedford, 974-6716; Lyn Estabrook, 974-9463, D’ Anne Williams, 974-9456
Boards and
Commission
Action:
MBE / WBE:
Related Ttems: This contract was awarded in compliance with Chapter 2-9A of the City Code (Minority-
’ Owned and Women-Owned Business Enterprise Procurement Program) with 3.75% MBE




and 5.68% WBE subcontractor participation to date including this change order.

Additional Backup Information

The Turner Roberts Recreation Center (Center) is a joint-use facility envisioned through the 2005 Colony Park Master
Plan that includes Volma Overton Elementary School and other amenities. The Center opened in 2008, following the
opening of the elementary school. The Center’s amenities include a 7,700 square-foot gymnasium, multi-purpose
room, arts and crafts room, weight room, computer room, kitchen facilities, meeting room, corridor art gallery,
covered outdoor basketball court (built by AISD) and parking;

In October 2009, visible problems developed in the foundation system of the gymnasium. This initiated a barrage of
testing and analysis that eventually lead to the hiring of Chasco Constructors in March 2012 to initiate repairs. The
repairs were initiated with the hope that reconstruction would not be necessary. However, after excavating beneath
the existing foundation and further testing and analysis, it was determined that a complete demolition and
reconstruction of the gymnasium portion of the Center was necessary. Due to the reconstruction of the gymnasium,
repairs to the Center will not be completed until the Summer of 2013.

This change order is authorized under the authority of Sections 252.022(a)(2) and (3) of the Texas Local Government
Code as Work reasonably necessary to reconstruct a portion of the Turner Roberts Recreation Center in order to
address unforeseen damage to public property and to preserve or protect the public health or safety of the City's
residents.

Due to the potential for unforeseen and unplanned events, a 10% contingency has been included to allow for the
expeditious processing of any additional change orders.

This project is located within zip code 78724 and is managed by the Public Works Department.
Chasco Constructors Ltd., LLP is located in Round Rock, TX




